Cameron-Cole

February 23, 2015

Ms. Chris Jump

U.S. Environmental Protection Agency
Region VI

901 North 5th Street

Kansas City, Kansas 66101

RE: Fourth Quarter 2014 Progress Report
Clean Harbors Kansas, LLC
2549 New York Street, Wichita, Kansas RCRA

e L
534888

Dear Ms. Jump;

As required by the Clean Harbors Kansas, LLC HSWA, Part Il RCRA Permit,
Conditions Ill.S.]. — 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this
quarterly summary progress report covering activities that occurred during the Fourth
Quarter 2014. The activities summarized in this report have been conducted pursuant
to the corrective action provisions of Permit Condition Ill. This progress report
contains information to comply with following permit conditions:

l11.S.1. A description of all work completed during Fourth Quarter 2014.

[11.5.2. A summary of all findings, including summaries of laboratory data.

I1.S.3. A summary of all problems or potential problems encountered during the
reporting period.

111.5.4. Deviations from the approved work plan(s), SAP’s.

l11.S.5. Projected work for the First Quarter 2015 and,

I11.5.6. Any instances of noncompliance with the Part Il Permit not otherwise required
to be reported pursuant to Part || Permit Conditions IL.E. 11 and IL.E.16.

lI.S.1  During the Fourth Quarter 2014 the following work was completed at the Clean
Harbors Kansas Facility.

Excavation of the areas on the eastern side of the property (Phases | and Il of the
IRM) were completed during 4™ quarter 2014. The only exception to this is a
small area of the Northeastern Corner excavation where the initial excavation
activities did not extend deep enough to remove all soil impacted at levels
exceeding IAOs. EPAs concerns were transmitted to Clean Harbors via email
on October 22, 2014. Clean Harbors responded with a plan to re-excavate this
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area which was approved by EPA, with some modifications. The re-excavation
of the Northeastern Corner area will be completed during First Quarter 2015.

Excavation of impacted soils within the Phase Ill and IV areas of the Site was
continued during fourth quarter 2014. A figure depicting the extent of the
excavation work as of December 31, 2014 is attached. Phase Ill and IV areas
that were excavated included:

Trailer Parking Area — The excavation of this area proceeded as
described in the IRM workplan. All confirmation soil samples were below
IAOs and the excavation was backfilled upon receipt of results.

Building B — Under slab soil samples were collected in October 2014 to
determine if the concrete floors were suitable for re-use as backfill. The
results of these under slab samples resulted in the majority of the floor of
Building B being designated for disposal as hazardous at Lone Mountain.
An additional 2.5 feet of soil beneath the floor slab was excavated and
shipped to Lone Mountain for disposal. Additional excavation of the
Building B area is to be performed during first quarter 2015.

Southwestern Fence Line Area — The portion of the southwestern fence
line excavation area on the Clean Harbors property was excavated per
the work plan and all confirmation soil sample results were below |IAOs.
The southern portion of this excavation that lies on the former Coastal
Derby refinery will be completed during first quarter 2015.

Building D — Demolition of Building D was completed during 4™ quarter
2014 and excavation of impacted soils was initiated. During demolition,
four pipes that appeared to be roof downspouts were discovered
extending approximately 15 feet below ground surface.  These
downspouts and the soil surrounding them was excavated in accordance
with the work plan. The majority of the concrete floor within Building D
was disposed of as hazardous waste at Lone Mountain following review of
under slab samples collected in areas that were previously not sampled.
The Building D excavation was extended southward until a point where a
water main was encountered running through the center of the property.
As this water line could not be relocated, soils in the immediate vicinity
of the line were not excavated on either the northern or southern side
of the line. Additional excavation of the Building D area will be
performed during first quarter 2015

Processing Area — Excavation of the process area was initiated during

fourth quarter 2014 and proceeded as described in the work plan.
Buried drums were discovered in the northeastern portion of the
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Processing Area excavation. These drums were left in place to facilitate
vehicle traffic to the western portion of the property and will be
removed during first quarter 2015.

Clean Harbors submitted a request to the EPA on October 21, 2014 to restrict
the confirmation sampling list to only VOCs and metals (in those areas where
metal concentrations exceeded IAOs). This request was made in response to
KDHEs decision to not consider any of the confirmation sampling data collected
during the course of the IRM in any future site closure decisions. EPA approved
this request via email on October 22, 2014.

Chris Jump communicated concerns related to site activities stemming from a
November 6, 2014 site visit. Clean Harbors responded to these concerns in an
email dated November 24, 2014.

EPA provided preliminary comments to the Human Health Risk Assessment via
email on December 12, 2014. These comments will be discussed further in a
conference call scheduled for February 24, 2015.

l1.S.2. A summary of all findings, including summaries of laboratory data.

1.S.3.

The attached figure depicts the excavation extent as of December 31, 2014.
Summaries of analytical data are currently being prepared and will be transmitted
to EPA for review during first quarter 2015.

A summary of all problems or potential problems encountered during the

reporting period.

1.S.4.

Buried drums were discovered in the western portion of the Processing Area
excavation during fourth quarter 2014. These drums and surrounding soils will
be excavated once an alternate truck route to the western portion of the site is
established (expected first quarter 2015).

Deviations from the approved work plan(s), SAP’s

Excavation of soil in close proximity to the water line running in an east west
direction through the center of the property was not possible. Samples were
collected on both the north and south sides of the water line to characterize
residual concentrations in close proximity to the water line. Significant
expansion of individual excavation areas was performed in response to
confirmation soil sample results, however this was performed according to
procedures described in the work plan.
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l11.S.5. Projected Work for the First Quarter 2015:
Excavation of all remaining areas will be completed during first quarter 2015.

Confirmatory soil sampling results will be forwarded to EPA for review as soon
as possible once the excavations are completed.

All excavations will be backfilled and restored during first quarter 2015.
Resolution of EPAs preliminary comments on the HHRA will occur during first
quarter 2015.

l1.5.6. Any instances of noncompliance with the Part Il Permit not otherwise required

to be reported pursuant to Part |l Permit Conditions ILE.1l and ILE.16.

No instances of non-compliance were reported or encountered during the
reporting period.

Please do not hesitate to contact me with any questions regarding this report. | can be
reached at 510-777-1864 (e-mail: mstephenson@cameron-cole.com).

Sincerely,

Mike Stephenson
Principal Scientist

cc: John Cook, KDHE
Akhter Hossain, KDHE
Mustafa Kamal, KDHE
Martin Smith, Clean Harbors
Lon Stewart, Clean Harbors
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